

LAB – 2 SE

SAATHVIK SHENOY PADUBIDRI

PES1UG24CS394

EPICS

Scopes / Peer-to-Peer Carpool... / SCRUM-8

Route Compatibility & Matching

+ ...

Description

Enable riders and drivers to find compatible carpool matches based on their commute routes while maintaining the required 1.5 km detour tolerance.

Child work items

100% Done

Work	Priority	Assignee	Status
SCRUM-43 Search for compatible carpool matches	High	Unass	Done
SCRUM-44 View matched rides	Me...	Unass	Done

Linked work items

Add linked work item

Activity

All Comments History Work log

Add a comment...

Who is working on this...? Status update... Thanks...

Pro tip: press **h** to comment

In Progress

Improve Epic

Details

Assignee

Unassigned

Assign to me

Labels

None

Sprint

None

Due date

None

Parent

None

Team

None

Start date

None

Story point estimate

None

Reporter

saathvik shenoy

Development

Automation

Rule executions

Created 1 hour ago

Updated 1 hour ago

Configure

Spaces / Peer-to-Peer Carpool... / SCRUM-9

Fuel Cost Sharing

+

...

🔍

▼ Description

Enable automated calculation and sharing of fuel costs based on travel distance, vehicle efficiency, and current fuel prices.

▼ Child work items

100% Done

Work	Priority	Assignee	Status
SCRUM-16 Generate final fuel cost split	Me...	Unast	Done ✓
SCRUM-15 Calculate fuel cost share	High	Unast	Done ✓

Linked work items

Add linked work item

Activity

All **Comments** History Work log

👤

Add a comment...

Who is working on this...? Status update... Thanks...

Pro tip: press **M** to comment

In Progress ▾ ⚡ + Improve Epic

▼ Details

Assignee

👤 Unassigned

[Assign to me](#)

Labels

None

Sprint

None

Due date

None

Parent

None

Team

None

Start date

None

Story point estimate

None

Reporter

saathvik shenoy

> Development

> Automation ⚡

Rule executions

Created 44 minutes ago

Updated 44 minutes ago

Configure

Spaces / Peer-to-Peer Carpool... / SCRUM-10

Daily Commute Scheduling

+

...

🔍

▼ Description

Enable users to configure recurring daily commute schedules and match with compatible commuters within the required ±15-minute time window.

▼ Child work items

100% Done

Work	Pris...	Assi...	Status
SCRUM-16 Match recurring commute schedules	M...	Un	Done ✓
SCRUM-17 Set daily commute schedule	M...	Un	Done ✓

Linked work items

Add linked work item

Confluence content ⓘ

Project plan

[Try template](#)

Activity

All **Comments** History Work log

👤

Add a comment...

Who is working on this...? Status update... Thanks...

Pro tip: press **M** to comment

In Progress ▾ ⚡ + Improve Epic

▼ Details

Assignee

👤 Unassigned

[Assign to me](#)

Labels

None

Sprint

None

Due date

None

Parent

None

Team

None

Start date

None

Story point estimate

None

Reporter

saathvik shenoy

> Development

> Automation ⚡

Rule executions

Created 44 minutes ago

Updated 44 minutes ago

Configure

Spaces / Peer-to-Peer Carpool... / SCRUM-11

Driver & Vehicle Verification

+ ...

Description

Verify Driver Host Identity, driving license information, and vehicle registration before allowing them to provide rides.

Child work items

100% Done

Work	Prio...	Assi...	Status
SCRUM-1 Start here: Add your team's work	None	Un	Done
SCRUM-20 Verify driver and vehicle	High	Un	Done
SCRUM-19 Create driver profile	High	Un	Done

Linked work items

Add linked work item

Confluence content

Project plan

Try template

Activity

All

Comments

History

Work log

Add a comment...

Who is working on this...?

Status update...

Thanks...

Pro tip: press **M** to comment

In Progress

Improve Epic

Details

Assignee

Unassigned

Assign to me

Labels

None

Sprint

None

Due date

None

Parent

None

Team

None

Start date

None

Story point estimate

None

Reporter

saathvik shenoy

Development

Automation

Rule executions

Created 44 minutes ago

Updated 44 minutes ago

Configure

Spaces / Peer-to-Peer Carpool... / SCRUM-12

Ride Request & Booking

+ ...

Description

Enable Rider Commuters to request rides and allow Driver Hosts to approve or reject ride requests and manage bookings.

Child work items

100% Done

Work	Priority	Assignee	Status
SCRUM-21 Request a ride	High	Unas	Done
SCRUM-23 Manage ride bookings	Medium	Unas	Done
SCRUM-22 Approve or reject ride request	High	Unas	Done
SCRUM-25 View Expense Breakdown	Medium	Unas	Done
SCRUM-24 Update Ride Status	Medium	Unas	Done
SCRUM-26 View Ride History	Medium	Unas	Done

Linked work items

Add linked work item

Confluence content

Project plan

Try template

Activity

In Progress

Improve Epic

Details

Assignee

Unassigned

Assign to me

Labels

None

Sprint

None

Due date

None

Parent

None

Team

None

Start date

None

Story point estimate

None

Reporter

saathvik shenoy

Development

Automation

Rule executions

Created 42 minutes ago

Updated 42 minutes ago

Configure

SPRINT 1

STORIES

☐	Work	Assignee	Reporter	Priority	Status	Resolution	Created
☐	SCRUM-23 Manage ride bookings	 Unassigned	 saathvik shenoy	= Medium	In Progress ▾	Unresolved	Aug
☐	SCRUM-22 Approve or reject ride request	 Unassigned	 saathvik shenoy	^ High	In Progress ▾	Unresolved	Aug
☐	SCRUM-21 Request a ride	 Unassigned	 saathvik shenoy	^ High	In Progress ▾	Unresolved	Aug
☐	SCRUM-20 Verify driver and vehicle	 Unassigned	 saathvik shenoy	^ High	In Progress ▾	Unresolved	Aug
☐	SCRUM-19 Create driver profile	 Unassigned	 saathvik shenoy	^ High	In Progress ▾	Unresolved	Aug
☐	SCRUM-18 Match recurring commute schedules	 Unassigned	 saathvik shenoy	= Medium	In Progress ▾	Unresolved	Aug
☐	SCRUM-17 Set daily commute schedule	 Unassigned	 saathvik shenoy	= Medium	In Progress ▾	Unresolved	Aug
☐	SCRUM-16 Generate final fuel cost split	 Unassigned	 saathvik shenoy	= Medium	In Progress ▾	Unresolved	Aug
☐	SCRUM-15 Calculate fuel cost share	 Unassigned	 saathvik shenoy	^ High	In Progress ▾	Unresolved	Aug
☐	SCRUM-14 View matched rides	 Unassigned	 saathvik shenoy	= Medium	In Progress ▾	Unresolved	Aug
☐	SCRUM-13 Search for compatible carpool matches	 Unassigned	 saathvik shenoy	^ High	In Progress ▾	Unresolved	Aug

A few story point estimates

Details

Assignee

Unassigned

Assign to me

Parent

SCRUM-8 Route Compatibility & Matching

Sprint

None +1

Priority

Medium

Labels

None

Due date

None

Team

None

Start date

None

Story point estimate

3

Reporter

saathvik shenoy

Details

Assignee

Unassigned

Assign to me

Parent

SCRUM-12 Ride Request & Booking

Sprint

None +1

Priority

Medium

Labels

None

Due date

None

Team

None

Start date

None

Story point estimate

3

Reporter

saathvik shenoy

Details

Assignee

Unassigned

Assign to me

Parent

SCRUM-12 Ride Request & Booking

Sprint

None

+1

Priority

Medium

Labels

None

Due date

None

Team

None

Start date

None

Story point estimate

5

Reporter

saathvik shenoy

Done

Done

Improve Story

Details

Assignee

Unassigned

Assign to me

Parent

SCRUM-9 Fuel Cost Sharing

Sprint

None

+1

Priority

Medium

Labels

None

Due date

None

Team

None

Start date

None

Story point estimate

5

Reporter

saathvik shenoy

Done ▾

✓ Done

+ Improve Story

Details

Assignee

Unassigned

[Assign to me](#)

Parent

SCRUM-9 Fuel Cost Sharing

Sprint

None

+1

Priority

^

 High

Labels

None

Due date

None

Team

None

Start date

None

Story point estimate

5

Reporter

saathvik shenoy

Development

Details

Assignee

Unassigned

[Assign to me](#)

Parent

SCRUM-11 Driver & Vehicle Verification

Sprint

None

+1

Priority

^

 High

Labels

None

Due date

None

Team

None

Start date

None

Story point estimate

8

Reporter

saathvik shenoy

Details

Assignee	Unassigned Assign to me
Parent	SCRUM-12 Ride Request & Booking
Sprint	None +1
Priority	Medium
Labels	None
Due date	None
Team	None
Start date	None
Story point estimate	5
Reporter	saathvik shenoy

Sprint 1 PROGRESS

Spaces

Peer-to-Peer Carpooling & Expense Splitter

88

...

Summary

Backlog

Board

Docs

Development

+

Search board

SS

Filter

Group

Complete sprint

In Progress11

Search for compatible carpool matches

Parent

Route Compatibility & Matching

SCRUM-138

View matched rides

Parent

Route Compatibility & Matching

SCRUM-143

Calculate fuel cost share

Parent

Fuel Cost Sharing

SCRUM-155

Generate final fuel cost split

Parent

Fuel Cost Sharing

SCRUM-165

+ Create

In Review0

+ Create

Done0

+ Create

+

Search board

SS

Filter

Group

Complete sprint

In Progress8

Search for compatible carpool matches

Parent

Daily Commute Scheduling

SCRUM-173

Match recurring commute schedules

Parent

Daily Commute Scheduling

SCRUM-185

Verify driver and vehicle

Parent

Driver & Vehicle Verification

SCRUM-208

Approve or reject ride request

Parent

Ride Request & Booking

SCRUM-223

+ Create

In Review3

Search for compatible carpool matches

Parent

Route Compatibility & Matching

SCRUM-138

Calculate fuel cost share

Parent

Fuel Cost Sharing

SCRUM-155

Create driver profile

Parent

Driver & Vehicle Verification

SCRUM-193

+ Create

Done0

+ Create

+

SummaryBacklogBoardDocsDevelopment

Search board

SS

Filter

Group

Complete sprint

In Progress5

Generate final fuel cost split

Parent

Fuel Cost Sharing

SCRUM-165

Match recurring commute schedules

Parent

Daily Commute Scheduling

SCRUM-185

Approve or reject ride request

Parent

Ride Request & Booking

SCRUM-223

Manage ride bookings

Parent

Ride Request & Booking

+ Create

In Review3

View matched rides

Parent

Route Compatibility & Matching

SCRUM-143

Set daily commute schedule

Parent

Daily Commute Scheduling

SCRUM-173

Verify driver and vehicle

Parent

Driver & Vehicle Verification

SCRUM-208

+ Create

Done3

Search for compatible carpool matches

Parent

Route Compatibility & Matching

SCRUM-138

Calculate fuel cost share

Parent

Fuel Cost Sharing

SCRUM-155

Create driver profile

Parent

Driver & Vehicle Verification

SCRUM-193

+ Create

Search board

SS

Filter

Group

Complete sprint

In Progress3

Generate final fuel cost split

Parent

Fuel Cost Sharing

SCRUM-165

Manage ride bookings

Parent

Ride Request & Booking

SCRUM-235

+ Create

In Review2

Approve or reject ride request

Parent

Ride Request & Booking

SCRUM-223

Match recurring commute schedules

Parent

Daily Commute Scheduling

SCRUM-185

+ Create

Done6

Search for compatible carpool matches

Parent

Route Compatibility & Matching

SCRUM-138

Calculate fuel cost share

Parent

Fuel Cost Sharing

SCRUM-155

Verify driver and vehicle

Parent

Driver & Vehicle Verification

SCRUM-208


Set daily commute schedule

Parent


Daily Commute Scheduling

SCRUM-173


+ Create




SPRINT 1 BURNDOWN CHART




SPRINT 2 PROGRESS





SPRINT 2 BURNDOWN CHART



Lab 2 – Agile Backlog Creation & Sprint Simulation

Reflection

1. Did your estimations reflect the actual effort?

Yes. The Fibonacci story-point estimates provided a reasonable representation of the relative effort required for the user stories. Smaller stories were assigned fewer points, while more complex stories such as ride requests and matching were assigned higher points.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized according to the importance of the functionality to the carpooling system. Core features such as searching for compatible rides, requesting rides, and verifying drivers and vehicles were given higher priority than supporting features.

3. How did your simulated sprint align with your plan?

The sprint followed the planned backlog and the selected stories were progressed through the Jira workflow. Stories were moved through the stages of **In Progress** → **In Review** → **Done**, and the planned sprint work was completed successfully.

4. What insights did the Burndown Chart give about your team's capacity?

The Burndown Chart provided a visual representation of the remaining story points during the sprint. As stories were completed, the remaining work decreased toward zero. It helped compare the team's actual progress with the ideal burn-down rate and provided an indication of the team's sprint capacity.

Conclusion

Jira helped demonstrate how functional requirements can be converted into Epics and User Stories, estimated using Story Points, prioritized in a backlog, and managed through a sprint. The Burndown Chart provided a useful way to monitor progress and evaluate sprint performance.